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APPENDIX A 
EVALUATION OF THE 2009–2014 HOUSING ELEMENT 

A. INTRODUCTION 

California Government Code 65588(a) requires each jurisdiction to evaluate the effectiveness of the existing 

Housing Element, the appropriateness of the goals, objectives, and policies, and the progress in implementing the 

programs over the planning period of the 2009–2014 Housing Element. This appendix contains a review of the 

programs of the previous Housing Element, and evaluates the degree to which these programs have been 

implemented during the previous planning period. This section also includes a detailed review of the County’s 

progress toward facilitating the production of its share of the regional housing need. The findings from this 

evaluation have been instrumental in determining Shasta County’s 2014–2019 Housing Implementation Program. 

B. SUMMARY OF ACHIEVEMENTS 

Since the adoption of the last Housing Element update, Shasta County implemented a number of actions 

to plan for, accommodate, and facilitate the construction, rehabilitation, and preservation of affordable 

housing.  An overall net increase in housing was experienced during the 2007-14 period with most of the 

housing attributed to construction of above-moderate income housing. Table 1 identifies all residential 

units that have been approved and/or constructed to date in Shasta County that contribute to meeting the 

regional housing needs allocation.  

Table A-1:   Progress in Meeting RHNA for 2007 to 2014 

Income Level Number Actual Built 

*Extremely-Low 485 62 

*Very-Low 485 61 

Low 666 146 

Moderate 729 332 

Above-Moderate 1,593 722 

Total 3,958 1,323 

*50% of the County’s very low-income housing needs (485) are for 

extremely low-income households defined as those families earning less 

than 30% of the County’s median income. 
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C. REVIEW OF GOALS, OBJECTIVES, AND POLICIES 

Since the adoption of the last Housing Element update, Shasta County implemented a number of 

programs that have helped to achieve the goals, objectives and policies of the 2007-14 Housing Element 

and other more recent statutes from State housing law, which are described in detail in Table 2.  Table 2 

also refers to new programs in the 2014-19 Housing Element, several of which were either modified, 

consolidated into new programs or omitted because they were implemented, redundant to other 

programs, or determined ineffective. Section V of this document includes a complete list of the new 

and/or revised programs for the 2014-19 Housing Cycle.  

 

Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

1 

 

Annually, as part of its General Plan report 

to the Office of Planning and Research, the 

County will review its vacant residential 

land use inventory to assess the need to add 

new properties via General Plan 

amendments, zone changes, specific plans, 

or other actions to maintain an adequate 

supply of developable sites. This effort is 

designed to ensure that adequate areas exist 

to meet the County’s regional housing goals 

for development of affordable housing for 

the Very Low, Low, and Moderate income 

groups. The focus of this effort will be 

directed primarily toward town centers and 

rural community centers with existing or 

the potential of public sewer and water 

services. Included in this analysis will be a 

focus on the amount of developable land 

designated as Urban Residential (UR) and 

Suburban Residential (SR) by the General 

Plan. 

Responsibility: Planning Divisions 

Timeframe:  Ongoing, 2009-2014 

Accomplishments:  A complete inventory 

of residentially zoned properties was 

prepared (refer to Appendix B of this 

document). This included an analysis of 

properties that can serve development of 

affordable housing. Also, significant 

rezoning occurred to address RHNA.  

Program Also, During this Housing Element 

period, 

Results:  Program replaced by Program H1-

A which includes annual review of General 

Plan for internal consistency. Also, Program 

H3-J was introduced to address any further 

shortfalls to comply with RHNA in 2019. 

Status:  Program 1 has been replaced with 

Program H1-A which expands this program 

to include review the relevant elements of 

the General Plan for internal consistency 

annually.  

2 

 

As part of Program No. 1, the County will 

establish an implementation program 

designed to maintain an adequate supply of 

developable land designated or zoned for 

two-family (R-2) and multiple-family (R-3) 

uses. This effort will address the need for a 

reasonable supply of developable lands 

provided with public sewer and water 

services to accommodate apartments, 

condominiums, manufactured housing 

projects, and mobile home 

Accomplishments:  A complete inventory 

of residentially zoned properties was 

prepared (refer to Appendix B of this 

document. This included an analysis of 

properties that can serve development of 

affordable housing. During this Housing 

Element period, requests for the 

development of multiple-family housing did 

not exceed the supply of vacant land 

designated for high-density residential 

development. Currently, the County’s 
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

parks/subdivisions as well a wide range of 

second units. 

Responsibility:  Planning Division/Board of 

Supervisors 

Timeframe:  Ongoing, 2009-2014 

Urban Residential (UR) land use 

designation, allows for development of 

residential housing densities up to 16 units 

per acre, but allows densities of 20 to 25 

units per acre (minimum 20 units per acre) 

on lands identified in the Housing Element 

or otherwise identified by the County for 

lower income housing.  

Results:  Program 2 replaced with Program 

H1-A  

Status:  Consolidated Program with 

Program 1 and then replaced with Program 

H1-A 

3 

 

As part of Shasta County’s update of the 

General Plan and Community Plans, the 

County will review land use patterns, 

existing densities, the location of 

employment centers, and the availability of 

public water and sewer services to identify 

areas within the county that could be 

suitable for higher density residential 

development to ensure that a sufficient 

supply of residentially designated land is 

available for the development of affordable 

housing for Very Low, Low, and Moderate 

income groups. 

Responsibility:  Planning Division/Board of 

Supervisors 

Timeframe: Beginning Fiscal Year 

2010/2011  

Accomplishments:  The General Plan and 

Zoning Plan have been amended to address 

this (refer to Appendix D of this document). 

Also, Program H3-J was introduced to 

address any further shortfalls to comply 

with RHNA. 

Results:  Expanded opportunities to develop 

over 1,000 higher density residential units at 

a minimum of 20 units per acre. 

Status:   Program 3 omitted. It has been 

partially implemented with any remaining 

shortfall rezoning of property to occur in 

2019 per program H3-J. 

4 As part of the regular General Plan update 

and periodic Zoning Plan revisions, in 

suitable areas where adequate water, sewer 

and fire protection services are or can be 

made available, the County shall endeavor 

to rezone a total of 20 acres over the 

Housing Element planning period to a 

zoning designation to accommodate higher 

density residential use with minimal land 

use permit requirements at a density of up 

to 20 units per acre. These sites will be 

targeted where new residential development 

could occur with a minimum of delay in 

complying with environmental regulations 

and permitting. 

Accomplishments:  The General Plan and 

Zoning Plan has been amended to address 

this (refer to Appendix D of this document). 

Also, Program H3-J was introduced to 

address any further shortfalls to comply 

with RHNA.  The County has rezoned over 

42.52 acres to R3 (25). 

Results:  Expanded opportunities to develop 

over 850 higher density residential units at a 

minimum of 20 units per acre. 

Status:   Program 4 omitted. It has been 

partially implemented with any remaining 

shortfall rezoning of property to occur in 
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

Responsibility:  Planning Division 

Timeframe: Beginning Fiscal Year 

2010/2011 

2019 per Program H3-J.  

5 To facilitate the construction of high-

density housing, the County will consider 

amending the Zoning Plan to permit multi-

family dwellings, up to 20 units/acre as a 

permitted use by right in acres some 

commercial zoning districts where the full 

range of urban services are or will be 

available. 

Responsibility:  Planning Division 

Timeframe: Beginning Fiscal Year 

2010/2011 

Accomplishments:  The General Plan and 

Zoning Plan has been amended to address 

this (refer to Appendix D of this document). 

The County rezoned over 42.52 acres to 

R3(25) without the need to include 

commercial properties. 

Results:  Expanded opportunities to develop 

over 850 higher density residential units at a 

minimum of 20 units per acre. 

Status:   Program 5 omitted. It has been 

partially.  

6 The County shall create a mixed-use zoning 

overlay district totaling a minimum of 20 

acres in area and prepare related design 

guidelines. The County shall also adopt 

incentives for residential development that 

is part of a mixed-use project or high 

density, stand-alone residential projects in 

commercial zones, including but not limited 

to reduced parking requirements, and 

expedited development review procedures. 

Additionally, the County shall maintain an 

inventory of potential sites for mixed-use 

and residential development in commercial 

zones and promote the inventory and 

incentives to the development community 

and property owners. The County shall 

produce promotional materials such as 

brochures and fliers, website postings, 

and/or electronic mailings as funding 

allows. 

Responsibility:  Planning Division 

Timeframe: Beginning Fiscal Year 

2010/2011 

Accomplishments: The Zoning Plan was 

amended to create a high density zone, R-

3(25), minimum 20 units per acre to comply 

with RHNA.  As part of this rezoning 

program, parking requirements were 

reduced and fast-track processing of 

affordable housing was established without 

the need to create a separate mixed use 

zoning overlay district.  Also, Program H3-

3 provides for enhancing the County’s fast-

track housing program. 

Results:  Expanded opportunities to develop 

over 850 higher density residential units at a 

minimum of 20 units per acre. Program no 

longer needed.  

Status:   Program 6 omitted.  

7 To maximize the potential for high density 

residential development in multi-family 

districts, the County shall adopt a Zoning 

Ordinance amendment to require that future 

development plans show how the density 

allowed within the Multi-Family 

Residential (R-3) zoning district will be met 

Accomplishments: The Zoning Plan was 

amended to create a high density zone, R-

3(25), minimum 20 units per acre to comply 

with RHNA.  As part of this rezoning 

program, parking requirements were 

reduced and fast-track processing of 

affordable housing was established without 
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

unless a lesser density is shown to be 

warranted due to environmental constraints. 

Responsibility:  Planning Division 

Timeframe: Beginning Fiscal Year 

2010/2011 

the need to create a separate mixed use 

zoning overlay district.   

Results:  Expanded opportunities to develop 

over 850 higher density residential units at a 

minimum of 20 units per acre. (refer to 

Appendix D of this document). Program no 

longer needed. 

Status:   Program 7 omitted. 

8 As part of the General Plan update, Shasta 

County shall identify adequate sites with 

appropriate land use designations to 

accommodate 800 housing units for lower 

income households. Each site selected will 

require a minimum density of 20 units per 

acre and must be capable of supporting at 

least 16 units per site (i.e., each site must 

have at least 0.80 acres of developable land) 

based on parcel size, configuration, 

development standards, water and sewer 

service and other factors. Each site must 

allow for rent and owner-occupied multi-

family housing without the need for a 

conditional use permit. At least 50 percent 

of the total housing units will be 

accommodated by sites in which the zoning 

does not allow for non-residential uses. 

Sites Shasta County will consider for 

rezoning to accommodate the lower-income 

portion of the RHNA consists of the 

following specific parcels. 

Approximately 40 acres of land, at 20 units 

per acre, is required. As shown by the 

above list, the County has identified 

substantially more land than would be 

required to accommodate for the extremely 

low and very low income household portion 

of the RHNA. All identified sites are vacant 

and (in order to reduce the costs of 

development) located within water and 

sewer districts with existing service lines 

either on or adjacent to the property. Most 

of the identified sites are either free of 

major environmental constraints or, where 

they do exist, only the developable portion 

of the property will be considered. The 

selected sites will be rezoned to the existing 

Accomplishments: The Zoning Plan was 

amended to create a high density zone, R-

3(25), minimum 20 units per acre to comply 

with RHNA and over 42.52 acres have been 

rezoned to R3(25).     

Results:  Expanded opportunities to develop 

over 850 higher density residential units at a 

minimum of 20 units per acre. Program 

omitted. 

Status:   Program 8 has been implemented.  

Program no longer needed. .  
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

Multiple-Family Residential (R-3) district, 

which allows only residential and 

residential accessory uses, with a 

modification to allow 20 units per acre. 

Parcels currently zoned for commercial use, 

may be rezoned to Mixed Use with a 

modification to allow 20 units per acre. 

To assist the development of housing for 

lower income households on larger sites, 

the County will facilitate land divisions or 

lot line adjustments resulting in parcel sizes 

that allow multi-family developments 

affordable to lower income households in 

light of state, federal and local financing 

programs (i.e., parcels of 2 to 10 acres). The 

County will work with property owners and 

non-profit developers to target and market 

the availability of sites with the best 

potential for development. In addition, the 

County will offer information and 

assistance related to all incentives adopted 

by the County for the development of 

affordable housing. 

Responsibility:  Planning Division 

Timeframe: Continuous 

9 Maintain and update the established 

database of vacant land suitable for 

residential development. Include 

information such as zoning, acreage, major 

environmental constraints and the 

availability of infrastructure. Use the 

information in the inventory as a basis to 

revise the Housing Element, Zoning Plan 

and General Plan as appropriate to ensure 

that adequate residential land is available to 

meet the County’s Regional Housing Need 

Allocation targets. 

Responsibility:  Planning Division 

Timeframe: Ongoing 

Accomplishments:  A complete inventory 

of residentially zoned properties was 

prepared (refer to Appendix B of this 

document). This included an analysis of 

properties that can serve development of 

affordable housing. Also, significant 

rezoning occurred to address RHNA.  

Program Also, During this Housing Element 

period. 

Results:  Program no longer needed. 

Status:  Program 9 omitted and replaced 

with Program H1-A, General Plan 

Consistency Annual Review Program. 

10 
The County will continue to develop and 

utilize its Geographic Information System 

(GIS) to facilitate more accurate tabulation 

of its available residential land use in 

inventory and work to develop a system that 

Accomplishments:  A complete inventory 

of residentially zoned properties was 

prepared (refer to Appendix B of this 

document). This included an analysis of 

properties that can serve development of 

affordable housing. Also, significant 
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

provides this information available online to 

interested housing developers and financing 

organizations. 

Responsibility:  Planning Division 

Timeframe: Ongoing 

rezoning occurred to address RHNA.  

Program Also, During this Housing Element 

period, 

Results:  Program no longer needed. 

Status:  Program 10 omitted and replaced 

with Program H1-A, General Plan 

Consistency Annual Review Program. 

11 
Where feasible, the County will work with 

non-profit and other public agencies to 

evaluate the merits of acquiring surplus 

public lands for possible use in the 

development of various types of affordable 

housing for Very Low, Low, and Moderate 

income groups by the private sector. The 

County will expand its efforts for outreach 

programs to solicit suggestions from 

developers, real estate professionals, and 

public organizations regarding the use of 

unused or underutilized lands suited to 

development for special needs housing for 

Very Low and Low-income households. 

Responsibility:  Community Action Agency 

 

Timeframe: Annually as needed. 

 

 

Accomplishments:  The County has had 

ongoing meetings and dialog with 

developers and other public agencies 

regarding the use of unused or underutilized 

land suited for development. 

Results: Achieved development of the four  

Very Low and 17 Low Income housing 

units as a result of coordination with 

Community Housing Program developers 

during this cycle.   

Status: Program 11 revised and replaced 

with Program H1-H, Continuum of Care 

Program (1). 

12 
The County will re-examine the adequacy 

of existing General Plan policies and zoning 

plan requirements to ensure that they 

accommodate a variety of second 

residential units such as conventional 

second single-family homes (attached or 

detached), senior citizen residences, family 

care residences, and temporary guest 

houses. Continuing efforts will be made to 

ensure that such units can be 

accommodated in appropriate zone districts 

Accomplishments:  General Plan and 

Zoning Plan updated to comply with state 

housing laws and to address this program.  

Results:  Program no longer needed but this 

review of the general plan and zoning will  

continue to be monitored for additional 

related housing opportunities. 

Status:  Program 12 omitted and replaced 

with Program H1-A, General Plan 

Consistency Annual Review Program and 

many others. 
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

to help meet the demand for affordable 

housing, particularly for the Very-Low and 

Low-income households. 

 

Responsibility:  Planning Division 

Timeframe: Ongoing 

13 
The County will identify areas near major 

employment centers and along or at the 

intersections of major arterials and 

collectors that could be developed for a 

mixture of affordable housing types and 

densities to help achieve a reasonable 

balance between job creation and housing 

demand. This effort can be coordinated with 

the Cities of Redding, Anderson, and Shasta 

Lake in order to maximize the efficiency of 

this program. Residual benefits of 

successful efforts in this regard can accrue 

to air quality improvement, reduce traffic 

congestion, and reduce energy use. As part 

of this effort, the County will investigate 

the merits of allowing housing units 

comprising mixed residential types and 

densities within and above existing 

commercial uses. If found to be practical, 

the County will initiate the necessary 

process to develop and implement 

appropriate development standards to 

provide specific development guidelines for 

new projects in such locations. 

Accomplishments:  Review of jobs and 

housing demands in relation to housing 

through a coordinated effort with Cities did 

not occur due to budget constraints. 

However, a complete inventory of 

residentially zoned properties was prepared 

(refer to Appendix B of this document). 

This included an analysis of properties that 

can serve development of affordable 

housing.  

Results:  Program no longer needed. 

Status:  Program 13 omitted and replaced 

with Program H1-A, General Plan 

Consistency Annual Review Program. 

14 
The County will conduct an assessment of 

existing facility plans for community water 

and sewer service areas to determine public 

service and infrastructure capacity and 

explore feasible alternatives for potential 

expansion to provide for a wider range of 

affordable housing options in rural 

communities. Efforts will be made to 

include information from similar plans of 

Accomplishments:  This program has not 

been implemented due to a lack of 

resources. However, the Cottonwood Water 

District made improvements in 2016 to their 

highest producing well, Well #1. There is 

now additional capacity to serve 

approximately 100 new customers. In the 

future, the District plans on adding a new 

well and one million gallons of water 

storage. The County will be reaching out to 

water and sewer providers to implement 
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

independent service providers such as the 

Bella Vista Water District, the Burney 

Water District, the Clear Creek Water 

District, the Cottonwood Community 

Services District, and the Fall River Valley 

Community Service District to facilitate 

identification of potential areas where 

medium to higher-density residential 

housing projects could be developed. This 

work can also be coordinated with 

applicable programs of the Shasta County 

Local Agency Formation Commission 

(LAFCO) when adopted spheres of 

influence for County special districts are 

evaluated for potential expansion to their 

service areas. 

Government Code Section 65589.7 (SB 

1087), for reserving capacity for low 

income housing units in accordance with 

RHNA required number of potential 

affordable units.  Efforts will be made to 

facilitate identification of potential areas 

where medium to higher-density residential 

housing projects could be developed. 

Results:  Program no longer needed. 

Status:  Program 14 omitted and replaced 

with Program H1-E, Water and Sewer 

Provider Housing Collaboration Program. 

15 
The County shall review and update the 

Public Facilities Element of the General 

Plan to develop strategies for expanding 

service capacity to allow for additional 

development and extending services to 

areas that are designated for urban and 

suburban residential development but do 

not have access to public services. 

Accomplishments:  This program has not 

been implemented due to a lack of 

resources. The County will be reaching out 

to water and sewer providers to implement  

Government Code Section 65589.7 (SB 

1087), for reserving capacity for low 

income housing units in accordance with 

RHNA required number of potential 

affordable units.  Efforts will be made to 

facilitate identification of potential areas 

where medium to higher-density residential 

housing projects could be developed. 

 

Results:  Program no longer needed. 

Status:  Program 15 omitted and replaced 

with Program H1-E, Water and Sewer 

Provider Housing Collaboration Program. 

16 
The County will establish a procedure 

whereby the proposed annexation of land 

designated for residential use will trigger an 

alert for a revision of the County’s Housing 

Element, adjusting where appropriate, the 

addition and/or deletion of estimated 

housing units by income category in the 

adopted Regional Housing Needs Plan 

Accomplishments:  The County 

implemented this program during the 

Housing Element period. 

Results:  No additional units developed, but 

the program should be continued. 

Status:  Program 16 replaced with Program 

H1-F, Annexation RHNA Evaluation 

Program.   
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

(RHNP) to be constructed in the area to be 

annexed. The County will catalog the 

number of annexations each year and 

include them as part of a subsequent update 

of its Housing Element. 

17 
The County will continue to explore the 

need to expand the range of density bonus 

provisions in its development codes to 

allow a mixture of home types and designs 

within planned unit developments in order 

to provide affordable housing for Very-

Low, Low, and Moderate income 

households. This program can help 

contribute to improve job-housing balances 

and to increase residential densities along 

and at the intersection of major arterials and 

collectors in urban areas. Presently, the 

maximum density bonus is 25% and 

alternatives will be evaluated that could 

extend this limit depending on benefits that 

might favor increased production of 

affordable housing to Very-Low and Low-

income households. 

Accomplishments:  The County did not 

experience any projects involving density 

bonuses during this housing cycle.  Density 

Bonus regulations were updated to comply 

with the maximum allowed density bonus 

permitted by Government Code section 

65915 (Refer to Appendix E).  The County 

will continue implementing density bonus 

provisions.  

Results:  Continue modified version of this 

program.  

Status:  Program 17 replaced with Program 

H4-B, Density Bonus Implementation 

Program. 

18 
The County will periodically evaluate its 

development codes to ensure that provisions 

exist to award density bonuses for qualified 

housing projects located where existing 

sewer and water services can be provided 

and alternate modes of travel, including 

non-motorized vehicles and walking can be 

utilized. 

Accomplishments:  The County amended 

the Zoning Plan to enhance affordable 

housing development opportunities 

including revisions to the Density Bonus 

regulations to comply with the maximum 

allowed density bonus permitted by 

Government Code Sections 65915-65918 

and revised the Planning Development 

regulations to encourage more design 

flexibility and to allow density bonuses  

(Refer to Appendix E).  The County will 

continue implementing density bonus 

provisions.  

Results:  Continue modified version of this 

program.  

Status:  Program 18 replaced with Program 

H1-A, General Plan Consistency Annual 
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

Review. 

19 
The County will provide a density bonus 

whenever an employer proposes to provide 

financing for Low and Moderate income 

employee housing in an employer-

sponsored housing project located close to 

the place of employment. 

Accomplishments:  The County did not 

experience any projects involving density 

bonuses during this housing cycle.  Density 

Bonus regulations were updated to comply 

with the maximum allowed density bonus 

permitted by Government Code section 

65915 (Refer to Appendix E).  The Planned 

Development Regulations of the Zoning 

Plan were also amended to allow greater 

flexibility to accommodate low and 

moderate income housing for employer-

sponsored housing projects. In addition, the 

Zoning Plan was amended to address 

employee housing as an allowed use in all 

zones that allow other residential uses.   

Results:  Program no longer needed,  

Status:  Program 19 replaced with Program 

H4-B, Density Bonus Implementation 

Program. 

20 
The County will amend the existing density 

bonus ordinance to be consistent with 

changes made to California Density Bonus 

law with the passage of SB1818 in 2004 

(effective January 1, 2005). The new 

ordinance will specify that the County will 

grant a density bonus to developers that 

include a minimum specified percentage of 

low and moderate income units within 

residential developments, in accordance 

with Government Code Section 65915. The 

County will promote the benefits of this 

program to the development community by 

posting information on the County’s 

website and creating a handout to be 

distributed with land development 

applications. 

Accomplishments:  The County did not 

experience any projects involving density 

bonuses during this housing cycle.  Density 

Bonus regulations were updated to comply 

with the maximum allowed density bonus 

permitted by Government Code section 

65915 (Refer to Appendix E).  The County 

will continue implementing density bonus 

provisions.  

Results:  Continue encouraging density 

bonuses.  Also Program H1-J also addresses 

the County’s efforts to promote 

development of affordable housing. This 

program requires the County to provide 

information to development interests of 

multiple family project that results in 10 or 

more dwellings to encourage them to seek 

incentives from the County, such as 

obtaining grant funding deferred fees, 

sponsoring general plan and zoning 

amendments, development agreements and 

density bonuses when the projects provide 

at least 15 percent of the dwellings are 

reserved for low income households, 

Status:  Program 20 replaced with Program 

H1-J, Developer Incentive Program-
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Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

Multiple Family Housing and Program H4-

B, Density Bonus Implementation Program.   

21 
The County will continue to work 

cooperatively with local non-profit groups 

and other agencies to support and publicize 

the use of limited equity multi-family 

conventional and manufactured housing 

projects sponsored by private non-profit 

development corporations and/or other 

housing sponsors. 

Accomplishments:  The County meets 

regularly with the City of Redding, City of 

Anderson, City of Shasta Lake, HCD and 

the Shasta Builder’s Exchange to support 

the development of affordable housing in 

the County.      

Results:  Have not determined whether or 

not these meetings have resulted in the 

development of affordable housing in the 

County. Several programs have been added 

to the new Housing Element to continue this 

program, however.   

Status:  Program 21 replaced with Program 

H1-G, Public Outreach Program I (Housing 

Supply), which provides for inter-agency 

collaboration for expanding affordable 

housing, H1-I, Developer Assistance I 

(Burney Falls Development Project) to 

bring 20 units of affordable multiple family 

units to the County, H1-I, Continuum of 

Care Program (1), bringing housing 

providers together to support and publicizes 

the need for multiple family affordable 

housing.   

22 
The County will continue to work with 

local agencies and businesses to develop 

programs, to expand the dissemination of 

information, and when funding is available 

will sponsor workshops on housing 

assistance programs regarding home 

ownership, rehabilitation, and rental 

assistance. As part of this effort, the County 

will actively promote partnerships between 

private developers, mortgage and banking 

institutions, and other interested housing 

development groups to increase the 

availability of capital needed to expand the 

number of affordable owner-occupied and 

rental housing units. 

Accomplishments:   The County conducts 

annual workshops on homeownership and 

regularly markets affordable housing 

programs by distributing flyers and 

brochures, advertising, and providing 

informational presentations and workshops. 

Results:  Have not determined whether or 

not these meetings have resulted in the 

development rehabilitation and rental 

assistance to low income families.  Several 

programs have been added to the new 

Housing Element to continue this program, 

however.   

Status:  Program 22 replaced with Program 

H2-C, Public Housing Preservation Program 

and Program H6-A, Public Outreach 

Housing Information Program II (Fair 

Housing).  
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23 
Due to the complexity and overlap of many 

housing programs administered in Shasta 

County, the County will work with City and 

County housing departments; local private, 

State, and federal agencies, and 

developers/builders to: 

*evaluate the results of local housing 

programs, 

*establish greater coordination and 

communication among housing providers, 

managers, finance/mortgage companies, 

and builders/developers in the 

administration of housing programs, 

*ensure housing programs and policies are 

mutually reinforcing to achieve regional 

housing goals and objectives, 

*determine if housing policies and 

programs are being implemented as 

efficiently and effectively as possible to 

maximize resources to achieve the highest 

possible return that results in new and 

expanded affordable housing programs for 

all income groups, and; 

*recommend new goals, policies, and 

programs that have the effect of increasing 

the amount of affordable housing for all 

County residents. 

 

 Accomplishments:  The County meets 

regularly with the City of Redding, City of 

Anderson, City of Shasta Lake, HCD and 

the Shasta Builder’s Exchange. 

Results:  Have not determined whether or 

not these meetings have resulted in the 

development or preservation of affordable 

housing in the County.  

Status:  Program 23 should be retained and 

has been replaced with Program H1-H, 

Continuum of Care Program (1), which 

brings housing providers together to support 

and publicize the need for multiple family 

affordable housing.   

24 
Amend zoning and regulations, where 

appropriate, to encourage new mobile home 

park development. This may include 

rescinding the requirement for special MHP 

(Mobile Home Park) district zoning or 

applying the MHP zone as a combining 

Accomplishments:  Zoning Plan amended 

to encourage development of manufactured 

housing, allowing them by right the same as 

other residential uses and new chapter  

17.39 was added to address mobile home 

park conversions.   

Results:  It was determined that the current 

MHP Zone does not discourage 
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district in some existing residential areas. development of mobile home parks and that 

making the development code more flexible 

to allow these uses would be more effective 

in meeting this objective.  

Status:  Program 24 no longer needed.   

25 
Shasta County will publicize and promote 

its development standards for affordable 

housing types, such as second units, family 

care units, senior citizen residences, along 

with older and used mobile homes installed 

on parcels 3 acres or less in size located 

within the (T) Mobile Home combining 

district, through printed literature at the 

permit counter and the County’s website. 

Printed literature and information on the 

County’s website will include permit 

applications, the application process, and 

any adopted incentives to promote 

development of affordable housing. Shasta 

County will also provide this information to 

community and senior centers and may 

include such information with utility bills as 

funding allows. The County will update its 

building permit tracking system in order to 

monitor and record the number of these 

units to ensure the effectiveness of this 

program. This program will also be used to 

track the number and types of affordable 

housing units permitted (e.g. second 

dwellings, mobile homes). 

Accomplishments:  Zoning Plan amended 

to encourage development of manufactured 

housing, allowing them by right the same as 

other residential uses and new chapter  

17.39 was added to address mobile home 

park conversions. It was also amended to 

allow accessory dwellings by right.  The 

County also updated its building permit 

tracking system to improve effectiveness 

and efficiency. Due to limited resources, 

literature was not prepared. 

Results:  Have not determined whether or 

not these meetings have resulted in the 

development or preservation of affordable 

housing in the County. 

Status:  Much of this program has been 

implemented.  This program should not be 

continued. The County seeks to focus its 

housing resources on a limited number of 

programs. 

 

26 
The County will consider initiating a 

program for ultimate use of tax increment 

funds generated by the Redevelopment 

Agency. These funds are estimated at 

$1,269,500 in which at least 20% of the 

total amount shall be set aside and used for 

development and implementation of 

programs devoted to expand the range of 

affordable housing options, both for home 

Accomplishments:  The Redevelopment 

Agency was abolished in accordance with 

changes to state law 

Results:  The County did not receive any 

tax increment financing or redevelopment  

projects during this housing cycle.   

Status:  Redevelopment funds are no longer 

available based on changes to state law. 

This program no longer applicable.  
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ownership and rental purposes, for Very 

Low, Low, and Moderate income 

households. Such programs will be 

integrated with existing strategies targeted 

to help achieve conservation and 

rehabilitation goals. 

27 
The County will apply for Department of 

Housing and Urban Development (HUD) 

and/or other appropriate State and federal 

grants to be used to provide funding 

adequate housing, suitable living 

environments, and expanded economic 

opportunities for persons of low and 

moderate income. 

Accomplishments:  The County continues 

to apply for State and federal grant funding. 

Housing Choice Voucher program 

continues to preserve approximately 900 

rental assisted units per year countywide. 

Approximately 21% of the units are located 

in the unincorporated areas of Shasta 

County, which had the result of preserving 

rental assistance units to more than 320 

families during the term of the current 

Housing Element in the unincorporated 

areas.  

Results:  The County applied for and 

received 36 additional HUD-Veterans 

Affairs Supportive Housing (VASH) 

vouchers in 2014. Retain this program. 

Status:  Replace Program 27 with Program 

H2-C, Public Housing Preservation Program 

and Program Public Housing Assistance 

Program. 

28 
The Community Action Agency will apply 

for CDBG planning and technical assistance 

grants designed to provide funds for 

technical support in developing supporting 

data for CDBG applications. 

Accomplishments:  The County continues 

to apply for State and federal grant funding,  

Results:  Since the Housing Element has not 

been timely updated, the County has been 

precluded the opportunity to apply for 

CDBG funding during much of this housing 

cycle. Also, the CDBG program has been 

changed over the years so that CDBG 

planning and technical assistance grants are 

not attractive as compared to larger funding 

applications. The County will apply for 

CDBG finding for housing projects 

potentially in 2018, and definitely in the 

next housing cycle.   

Status:  Replace this program with Program 

H2-A, Public Housing Assistance Program, 

Program H, Program H2-B, Homeowner 

Buyer Assistance Program, and Program 
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H2-C, Public Housing Preservation 

Program.  

29 
The County will explore programs that can 

lead to the expansion, rehabilitation, and 

conservation of all forms of housing in 

Shasta County as well as provide a variety 

of housing types by utilizing programs, to 

the extent funding is available including, 

but not limited to: 

Community Development Block Grants 

U.S. Department of Housing and Urban 

Development Section 8 rental 

assistance programs 

Community Reinvestment Act (will work in 

conjunction with private financial 

institutions) 

California Self-Help Housing Program 

HOME grants for purchase programs 

As part of this program, the goal is to 

maintain the annual rehabilitation total of 

approximately 19 units (95 units total) 

improved through the USDA-RD 504 

Loans and Grants Program. These units will 

be distributed equally between the Very 

Low and Low-income groups. 

Accomplishments:  The County continues 

to apply for State and federal grant funding.  

Results:  The County is making progress 

towards the objective of this program. 

Expand program if funded.  

Status: Replace Program 29 with Program 

H2-A, Public Housing Assistance Program 

and Program H2-C, Public Housing 

Preservation Program. 

30 
The County shall explore opportunities to 

expand home ownership among lower 

income households by increasing the 

distribution of grant funds such as the 

County’s First Time Home Buyer Program 

and the Federal HOME Investment 

Partnership Program. 

Accomplishments:  The County continues 

to apply for State and federal grant funding.  

Results:  The County assisted 13 first-time 

homebuyers with the purchase of a home 

during this housing cycle.  This program has 

been highly effective and will be maintained 

in the updated Housing Element. Retain this 

program. 

Status:  Replace Program 30 with Program 

H2-B, Homeowner Buyer Assistance 

Program. 

31 
The County, through its Department of 

Housing, will work with non-profit 

organizations and/or other appropriate 

housing sponsors, to establish a priority to 

Accomplishments:  No known units were 

at risk during this time period. 

Results:  This program has been effective in 

the past and will be maintained in the 
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protect and perpetuate federally or State 

assisted or other types of affordable units at 

risk of potential conversion to market rate 

during the planning period. Possible 

strategies could include the purchase of 

such units by local non-profits, securing 

new financing to sustain existing subsidized 

housing rates, or notification of potential 

market rate conversion to State and federal 

agencies for possible sources of below-

market financing. 

updated Housing. This program should be 

retained. 

Status:  Program 31 replaced with Program 

H2-C, Public Housing Preservation 

Program. 

32 
The County, in conjunction with local non-

profits and other housing providers, will 

work to establish effective community 

awareness programs publicizing the 

availability of federal and State funds for 

the rehabilitation of single-family, mobile 

homes, and multi-family units. 

Informational material will be distributed 

throughout the County describing available 

programs and offering County assistance to 

qualified applicants in obtaining program 

funds. 

Accomplishments:  The County conducts 

annual workshops on homeownership, 

regularly markets affordable housing 

programs by distributing flyers, brochures, 

and advertising. 

Results:  This program should be continued. 

The County should reduce the number of 

programs it seeks to implement, and will 

devote resources to this more focused effort. 

This program should be retained. 

Status:  Replace Program 32 with Program 

H1-G, Public Outreach Housing 

Information Program I-Housing Supply. 

33 
The County will use as its basis for Best 

Practices the current guidelines as accepted 

by the County and HUD when older homes 

are being rehabilitated for Low and 

Moderate income households. Cost-

effective rehabilitation, compatible with 

applicable public health, safety, and code 

requirements, in conjunction with HUD’s 

Housing Quality Standards (HQS) may be 

used in certain instances to allow 

rehabilitation of older homes and, thus, 

maintain the housing stock. 

Accomplishments:  This program has not 

been implemented due to lack of resources. 

Results:  The County should reduce the 

number of programs it seeks to implement, 

and will devote resources to this more 

focused effort. This program should be 

retained. 

Status:  Program 33 replaced with Program  

H2-D, Housing Conditions Survey Program. 

34 
Prepare an updated report on the condition 

of housing stock in the unincorporated areas 

of Shasta County, with focus on more 

Accomplishments:  The County continues 

to implement its rehabilitation guidelines. 

Results:  The County is meeting the 
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populated communities. Conditions of 

housing stock shall be rated in accordance 

with HCD criteria. Use the information in 

the inventory to revise the Housing Element 

as appropriate to address conservation or 

replacement of housing stock. 

objective of this program. This program is 

descriptive of ongoing standard County 

policy and should not be continued. 

Status:  Program 33 no longer needed. 

35 
The County will continue to monitor and 

update current policies for the fast-track 

processing of Very Low and Low-income 

housing projects including those designed 

for special-needs housing as described in 

Section H- 4 Special Needs. As a part of 

this program, the County establishes a 

target of 2,400 units for new construction. 

This total will be divided as follows: Very 

Low-income – 300 units; Low-income – 

255 units; Moderate Income – 1,035 units; 

and Above Moderate Income – 810 units. 

Additionally, a goal is to maintain the 

annual home ownership total of 

approximately 26 units (130 units total) 

generated through the USDA-RD 502 Loan 

Program. These units will be distributed 

among the Very Low, Low, and Moderate 

Income groups. 

Accomplishments:  During the 2007-14 

Housing Cycle, 123 very low and 146 low-

income units were constructed.  

Results:  This program has been updated 

with new quantified objectives and will 

continue to be maintained in the updated 

Housing Element. 

Status:  Program 35 replaced with Program 

H1-B, Land Inventory Maintenance 

Program  and Program H1-C, Public 

Property Conversion to Housing Program 

36 
The County will evaluate the need for an 

ordinance to govern the conversion of 

apartments and mobile home parks to 

condominiums as a means to preserve 

affordable housing stock. 

Accomplishments:  The new Zoning Plan 

includes a new section on mobile home park 

conversions to address affordable housing 

stock (refer to Appendix E).  There are very 

few condominiums in the County so there is 

no need for condo conversion regulations. 

Results:  Program was achieved. 

Status:  Program 36 no longer needed. 

37 
The County will continue to provide the 

public with information on State and federal 

programs that can be used by Low and 

Moderate income households. 

Accomplishments:  The County provided 

information to the public through brochures, 

flyers, and department website on an 

ongoing basis. 

Results:  Program should be maintained. 

Status:  Program 37 replaced with Program 



Shasta County Housing Element A-19 December 11, 2018 

Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

H2-C. Public Housing Preservation Program 

38 
The Planning Division will prepare an 

annual report describing the achievements 

and shortfalls of the Housing Element. 

Included in this report will be an analysis of 

the effectiveness of the County’s Housing 

Policies and Programs in meeting housing 

targets for new housing as well as 

accomplishments in realizing rehabilitation 

and conservation targets. The report shall 

include recommendations for amendments 

to the Housing Element and/or the General 

Plan to improve their effectiveness in 

achieving housing and community 

development goals. 

Accomplishments:  This program has not 

been fully implemented due to a lack of 

resources, but the annual progress report 

was submitted for 2017. 

Results:  Program will be retained and 

implemented for 2019.  Program should be 

retained. 

Status:  Program 38 has been replaced with 

Program H1-A. General Plan Consistency 

Annual Review Program 

39 
The County will work with the three cities 

in the County to initiate a program to 

promote a greater harmony among the 

County’s land use and housing programs 

with economic stimulus programs of the 

Economic Development Corporation, local 

Chambers of Commerce groups, and other 

business and non-profit groups to unify and 

strengthen housing and economic 

development goals and to eliminate 

conflicts that serve as impediments to the 

expansion of affordable housing 

construction. 

Accomplishments:  The County 

Department of Housing meets regularly 

with the City of Redding, City of Anderson, 

the City of Shasta Lake, but has not pursued 

this program separately. 

Results:  Due to limited resources, the 

County should focus on implementing a less 

exhaustive set of programs, but some 

collaboration with other agencies, such as 

Cities and water and sewer providers should 

be implemented to replace this Program. 

Portions of this program should be retained.  

Status:  Omit Program 39, but provide 

additional collaboration with other local 

agencies through implementation of new 

Programs H1-H. Housing Agency 

Collaboration Program (I) H1-E and 

Program Water and Sewer Provider 

Housing Collaboration Program. 

40 
The County will continue to support 

legislative changes that have the effect of 

streamlining the development review 

process, and encourages greater production 

of affordable housing. 

Accomplishments:  The County 

Community Action Agency continues to 

support legislative changes regarding 

increased production of affordable housing. 

Results:  This program is still necessary and 

will continue to be implemented during the 

upcoming Housing Element planning 

period. 
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Status:  Program 40 replaced with Program 

H3-C, Housing Legislative Support 

Program 

41 
The County shall create an infill 

development overlay district and prepare 

related guidelines that allow flexibility in 

lot sizes, building height, setbacks, site 

planning, parking requirements, and other 

development standards to encourage high-

density and affordable housing in proximity 

to employment centers and/or transit 

services. 

Accomplishments:  This program was 

implemented with recent amendments to the 

Zoning Plan to create more residential 

flexibility, particularly for affordable 

housing development. 

Results:  New provisions to the Zoning Plan 

include revising the Planned Development 

Zone to encourage the production of lower 

income house, complete revisions to the 

Density Bonus regulations to allow a greater 

percentage of density bonus than was 

permitted, and introduction of the R-3(25) 

Zone District, requiring a minimum of 20 

units per acre in areas in proximity to 

employment centers and/or transit services.  

Also, emergency housing is now allowed by 

right in locations close to these centers and 

services. 

Status:  Program 41 no longer needed. 

42 
The County shall provide flexibility in 

some land use regulations and development 

standards (e.g., Department of Public 

Works) where feasible to reduce 

impediments to and reduce the cost of the 

production of lower-income and special 

housing. 

Accomplishments:  This program was 

implemented with recent amendments to the 

Zoning Plan to create more residential 

flexibility, particularly for affordable 

housing development. 

Results:  New provisions to the Zoning Plan 

include revising the Planned Development 

Zone to encourage the production of lower 

income house, complete revisions to the 

Density Bonus regulations to allow a greater 

percentage of density bonus than was 

permitted, and introduction of the R-3 (20) 

Zone District, requiring a minimum of 20 

units per acre in areas in proximity to 

employment centers and/or transit services.  

Also, emergency housing is now allowed by 

right in many locations of the County. 

Status:  Program 41 no longer needed.  

43 
The County will work with the Cities of 

Redding, Anderson, and Shasta Lake to 

develop policies facilitating annexation and 

orderly expansion of high-density 

Accomplishments:  This program has 

partially been implemented with more 

recent meetings with the City of Redding 

regarding collaborative approaches to 

providing high density housing in areas 
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residential development in areas adjacent to 

the cities that are planned for such uses, 

pursuant to applicable City and County 

policies, thereby facilitating residential 

development with access to municipal 

services. Also, the County and Cities shall 

develop procedures on re-allocating their 

RHNA housing targets after property is 

annexed to a city. 

close to the City where there are urban 

services. 

Results:  County should continue program 

to meet regularly with partner cities to 

address RHNA. 

Status:  Program 43 replaced with Program 

H1-F, Annexation RHNA Evaluation 

Program and Program H1-H, Continuum of 

Care Program (I). 

44 
Within one year, the County will analyze 

the potential for deferring or reducing 

application processing fees applicable to 

developments in which 5% of units are 

affordable to extremely low-income 

households, 10% of the units are affordable 

to very low-income households, or 20% of 

the units are affordable to low-income 

households. To be eligible for a fee 

exception, the units shall be affordable by 

affordability covenant. Within two years, 

the Planning Division shall make their 

recommendation on the program, along 

with its potential costs, to the Planning 

Commission. If adopted by Board of 

Supervisors, the County shall promote the 

benefits of this program to the development 

community by posting information on its 

web site and creating a handout to be 

distributed with land development 

applications. 

Accomplishments:  Program has been 

partially implemented by the County 

sponsoring property owners and developer 

for rezoning properties to R-3(25), 

minimum 20 units per acre to accommodate 

development of more affordable housing. 

This will result in accommodation of the 

potential production of over 1,000 

additional low and very low income housing 

units in this housing cycle. 

Results:  Maintain a similar program that 

reduces costs to the production of affordable 

housing. 

Status:  Program 44 has been replaced with 

Program H1-I, Developer Assistance 

Program I-Burney Development Project, 

Program H1-J, Developer Incentive 

Program-Multiple Family Housing,  

Program H3-D, Housing Fee Reduction 

Program and Program H3-J,  Rezoning 

Program. 

45 
As part of the Zoning Plan update, the 

County shall revise the off-street parking 

requirements (Chapter 17.86) to more easily 

accommodate higher densities on multi-

family and mixed use sites. Further study of 

these revisions shall be conducted before 

changes to the Zoning Plan are made: 

 Reductions in the number of spaces 

Accomplishments:  Program implemented 

as part of the recent Zoning Plan Update 

Program (refer to Appendix E). 

Results:  Program implemented. 

Status:  Program 45 no longer needed. 
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required for affordable or senior 

housing projects, if it can be 

demonstrated that the expected 

tenants will own fewer cars than the 

regular standards anticipate – or if 

spaces will not be “pre-assigned” to 

specific units in the project. 

 Reductions to the space 

requirements for studio apartments 

(presently 1.5 spaces per unit). 

46 
According to County Service Area #17, 

their wastewater treatment plant must be 

expanded in order to accommodate 

additional residential development densities 

greater than what is currently allowed 

within the existing zoning districts. CSA 

#17 states they are able to expand their 

wastewater collection and treatment 

infrastructure provided that any necessary 

improvements are paid by the developer. 

CSA #17 recently received grant funding to 

develop a Capital Improvements Plan for 

their sewage treatment system. This plan 

will evaluate the build out of their existing 

system to a 1 million gallon/day average 

dry weather flow which would 

approximately double their existing 

capacity. 

The Cottonwood Water District states they 

presently do not have any planned 

improvements or upgrades to their existing 

water system. The district currently has 

capacity to serve approximately 100 

additional customers. Any proposed 

residential development beyond this amount 

would require the developer to pay for 

additional improvements, such as new well 

and water storage tank. 

Accomplishments:  The Cottonwood Water 

District made improvements in 2016 to their 

highest producing well, Well #1. There is 

now additional capacity to serve 

approximately 100 new customers. In the 

future, the District plans on adding a new 

well and one million gallons of water 

storage. 

CSA #17 recently completed their 2013 

Sewer Master Plan. This plan considers the 

build out of their existing system to a 1 

million gallon/day average dry weather 

flow, which would approximately double 

their existing capacity. The plant currently 

serves 4,431 Household Equivalents (HEs, 

the amount of wastewater generated by a 

single family household) and has the 

capacity to serve 617 additional HEs. 

Results:  Specific program not needed, but 

further collaboration with water and sewer 

providers is needed in accordance with AB 

1087. 

Status:  Replace Program 46 with Program 

H1-E, Water and Sewer Provider Housing 

Collaboration Program. 
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The Burney Water District does not 

presently have any planned improvements 

or upgrades to their existing water and 

sewer systems. Although the District 

currently has capacity to serve 

approximately 700 additional customers, 

they state developers may be required to 

pay for additional improvements to upgrade 

either their water and sewage service 

systems depending upon the scale of the 

proposed residential development. 

The Fall River Valley Community Services 

District is currently planning to add a 

secondary/emergency source of water to 

their system to ensure continued water 

services to their customers since they 

presently rely on one water well. They do 

not have any other planned improvements 

or upgrades to their existing water and 

sewer systems. Although the District 

currently has capacity to serve both water 

and sewer services to approximately 329 

additional customers, they state developers 

may be required to pay for additional 

improvements to upgrade either their water 

and sewage service systems depending 

upon the scale of the proposed residential 

development. 

Within County Service Areas, the County 

will continue to work towards finding 

possible sources of funding for making 

improvements to their water and sewage 

treatment systems to increase their capacity 

to serve new residential development within 

these areas. Where upgrades to systems in 

non-County service districts are necessary 

to serve new residential development, the 

County will be available to assist the 

districts in finding possible sources of 
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funding for needed improvements. 

47 
In accordance with Government Code 

Section 65589.7, the County will distribute 

the adopted Housing Element to water and 

sewer service providers and request a copy 

of their policies and procedures 

demonstrating compliance with this code 

section regarding the provision of services 

to proposed developments involving 

housing units affordable to lower income 

households. 

Accomplishments:  This program was 

implemented during the planning period. 

Results:  Further collaboration in 

accordance with SB 1087 is needed.  

Status:  Program 47 replaced with Program 

H1-E, Water and Sewer Provider Housing 

Collaboration Program. 

48 
The County will continue to enforce the 

adaptability requirements of Title 24 of the 

California Administrative Code and 

Chapter 11 of the California Code to ensure 

that new and rehabilitation units, including 

multiple-family housing, satisfactorily 

accommodate the needs of elderly persons 

and other individuals with special physical 

limitations. 

Accomplishments:  This program was 

active during the planning period. The 

County did not receive any multiple-family 

housing development applications, and no 

multiple-family housing units were built 

during this planning period. 

Results:  Continue program. 

Status:  Program 48 replaced with Program 

H4-A, ADA Compliance Program 

49 
The County will continue to implement 

density bonuses and fast track application 

processing in addition to evaluating other 

feasible options that provide incentives for 

development of Single Room Occupancy 

housing, special-needs housing projects, 

including those with a mix of lifestyle 

options, independent living, and congregate 

care facilities. 

Accomplishments:  This program was 

implemented with the recent update of the 

Zoning Plan which included new density 

bonus and reasonable accommodation 

regulations and the expansion of the zones 

allowing boardinghouses (refer to Appendix 

E).  

Results:  Program has been implemented.  

The County does not see the need to provide 

regulations for additional larger-scale single 

room occupancies. 

Status:  Program 49 no longer needed. 

50 
The County will continue to work with 

contractors and developers to assist in 

incorporating new interior housing designs 

that respond to lifestyle changes and 

demands of disabled and senior citizens. 

Accomplishments:  County continues 

working with contractors and developers to 

develop housing designs that more 

economically accommodates affordable 

housing, but the County does not have any 

architects on staff to provide a professional 

level of advice for redesigning house 

interiors so this program is not practical. 
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Results:  This program is not practical for 

County implementation. 

Status:  Program 50 no longer needed. 

51 
The County, in conjunction with the three 

Cities, local non-profit agencies, and other 

interested organizations, will address 

regional issues associated with providing 

affordable housing and supportive services 

for the elderly, large families, single 

mothers, children, developmentally and 

physically disabled persons, the mentally 

ill, farmworkers, and the homeless. 

Information gained from this effort will be 

used to formulate new regional strategies to 

improve and expand housing programs and 

funding for these groups. 

Accomplishments:  The County meets 

regularly with the City of Redding, City of 

Anderson, City of Shasta Lake, HCD and 

the Shasta Builder’s Exchange. 

Results:  It is unknown whether or not this 

program helped expand or preserve 

affordable housing in the County. Other 

programs have been developed to address 

the purpose of this program. Program 

should be incorporated into other housing 

assistance collaborative programs. 

Status:  Program 51 replaced with Program 

H1-H, Continuum of Care Program, 

Program H1-F, Annexation RHNA 

Evaluation Program, Program H4-C, 

Homeless Support Program, and Program 

H4-G, Farmworker Housing Program. 

52 
The County will work jointly with the 

Cities of Redding, Anderson, and Shasta 

Lake plus local non-profit agencies to 

explore and develop feasible options to 

expand the area’s ability to accommodate 

emergency housing needs. 

Accomplishments:  The County 

continually works with the Continuum of 

Care to promote better understanding of the 

community’s needs for affordable housing. 

However, no emergency shelters were built 

during this housing cycle. Zoning Plan was 

recently amended to allow emergency 

housing by right in some areas with urban 

services to reduce constraints to emergency 

housing in the County.   

Results:  This program continues to evolve 

but more effort is needed to address this 

need.  New programs have been created to 

address the purpose and objectives of this 

program.  

Status:  Program 52 replaced with Program 

H4-C, Homeless Support Program (I-

Agency Collaboration) and Program H4-H, 

Homeless Support Program (II-Use of 

Churches for Emergency Shelters). 

53 
The County will continue to support and 

take an active role with efforts of 

community-based organizations in seeking 

new and improved strategies that will be 

Accomplishments:  The County 

continually works with the Continuum of 

Care to promote better understanding of the 

community’s needs for affordable housing. 



Shasta County Housing Element  A-26 December 11, 2018 

Table A-2:  Description of Achievements from Previous 2007-2014 Housing Element Summary of 

Achievements 

Action 

Program 
Programs Accomplishments / Results / Status 

successful in addressing the needs of the 

homeless through financial contributions 

and active participation on local and 

regional advisory boards. This commitment 

includes sustaining its current financial 

support of the local Continuum of Care 

organization to provide emergency 

assistance and transitional housing to 

individuals who are homeless. Emphasis 

will be given to the Very Low and Low-

income households more self-sufficient and 

responsible renters and homeowners. 

Results: No new emergency shelters were 

developed during this housing cycle. 

However, efforts are underway to create a 

regional center.  

Status:  Program 53 replaced with Program 

H4-C, Continuum of Care Program and 

Program and Program H4-E, Homeless 

Support Program. 

54 
The County will explore feasible 

cooperative strategies with the USDA Rural 

Development Agency to develop successful 

applications that can provide additional 

funding assistance for expanding the range 

of affordable housing options, both home 

ownership and rental housing, for 

farmworkers and/or Very Low and Low-

income households in Shasta County. 

Accomplishments:  The USDA Rural 

Development Agency administered 50 

grants in the total amount of $5,663,745 and 

1,042 loans in the total amount of 

$140,641,252 between 2009 and 2014 in 

unincorporated Shasta County and the cities 

of Shasta Lake and Anderson. These grant 

and loan programs included: 

Homeownership Direct Loan and Loan 

Guarantee Programs (Section 502), Home 

Repair Loan and Grant Programs (Section 

504), and Rural Housing Site Loans 

(Section 523). 

Results:  This program has been successful 

and should be continued. 

Status:  Program 52 replaced with Program 

H2-A,  Public Housing Assistance Program 

and Program H2-C, Public Housing 

Preservation Program 

55 
As part of the Zoning Plan update, the 

County shall define “emergency shelters,” 

“transitional housing,” and “permanent 

supportive housing.” The Zoning Plan shall 

allow emergency shelters in the following 

zone by right (i.e., without a conditional use 

permit or other discretionary approval): 

Commercial-Light Industrial (C-M). 

Currently, Shasta County has 86 parcels 

over 1 acre in size and 1607 acres of vacant 

Accomplishments:  Program was 

implemented as part of the recent Zoning 

Plan Update (refer to Appendix E) 

Results:  Reduced constraints to the 

production of affordable housing. 

Status:  Program 55 no longer needed. 
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land zoned C-M. All of these parcels are 

located in developed portions of the County 

near where these services would be needed. 

The County shall also establish 

development standards for emergency 

shelters that are consistent with State law 

and encourage and facilitate the 

development of emergency shelters. The 

Zoning Plan will be amended to permit 

transitional and supportive housing as a 

residential use and only subject to those 

restrictions that apply to other residential 

uses of the same type in the same zone. In 

addition, the update will identify zoning 

districts where Single Room Occupancy 

(SRO) housing may be permitted, either by 

right or as a conditional use. 

56 
As part of the Zoning Plan update, the 

County will ensure that the permit 

processing procedures for agricultural 

employee housing do not conflict with 

Health and Safety Code Section 17021.6 

which states that “no conditional use 

permit, zoning variance, or other zoning 

clearance shall be required of employee 

housing that serves 12 or fewer employees 

and is not required of any other 

agricultural activity in the same zone.” The 

County shall also ensure that such 

procedures encourage and facilitate the 

development of housing for agricultural 

employees. 

Accomplishments:  Program was 

implemented as part of the recent Zoning 

Plan Update (refer to Appendix E) and has 

resulted in reduced constraints to the 

production of affordable housing. 

Results:  Program has been implemented.  

Status:  Program 56 no longer needed. 

  

57 
As part of the Zoning Plan update, the 

County shall amend the Zoning Plan to 

provide individuals, family members, 

caregivers, and/or anyone acting on behalf 

of the persons with disabilities reasonable 

accommodation in rules, policies, practices, 

and procedures that may be necessary to 

Accomplishments:  Program was 

implemented as part of the recent Zoning 

Plan Update.  See new Section 17.109, 

Reasonable Accommodation regulations 

(refer to Appendix E) and has resulted in 

reduced constraints to the production of 

affordable housing. 

Results:  Program has been implemented. 
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ensure equal access to housing. Status:  Program 57 no longer needed. 

58 
The County shall investigate the feasibility 

of adopting specific universal design 

standards for all new construction to 

encourage accessibility to the greatest 

extent possible. 

Accomplishments:  This program is 

currently being implemented through the 

Shasta County Zoning Plan, Title 16, 

“Buildings and Construction,” and Title 24 

of the California Building Code.  Also, the 

Zoning Plan includes a number of new 

provisions to encourage accessibility. 

Results:  This program should not be 

continued. Instead, the County should apply 

new Zoning Plan and continue 

implementing Title 16, “Buildings and 

Construction,” and Title 24 of the California 

Building Code. 

Status:  Program 59 no longer needed. 

59 
Shasta County shall ensure that the needs of 

extremely lower-income households are 

specifically considered in the County’s 

housing programs. 

Within this Housing Element, 

Implementation Programs such as Program 

#42 (reduction of application processing 

fees) Program #44 (density bonus 

incentives, fast tracking applications) 

encourage the production of housing 

commonly associated with extremely low 

income households. Other Implementation 

Programs such as Program #29 (at-risk 

rental units) and Program #34 (protection of 

apartment units and mobile home park from 

conversion to other uses) work to preserve 

existing affordable housing for this income 

group. 

As noted in Implementation Program #27, 

Shasta County continues to explore 

programs and resources that lead to the 

expansion, rehabilitation, and conservation 

of all forms of housing, including housing 

for extremely low-income households. The 

Accomplishments:  Many of these 

objectives have been met or are ongoing.   

Results:  The County will continue to 

implement these objectives through other 

Programs in the next housing cycle. 

Status:  Program 59 replaced with a number 

of Programs including, Program H1-D, 

Affordable Housing Inventory Program, 

Program H1-F, Annexation RHNA 

Evaluation Program, Program H2-A, Public 

Housing Assistance Program, Program H2-

C, Public Housing Preservation Program, 

H3-A, Housing Fast-Track Processing 

Program, Program, Program H4-B, Density 

Bonus Implementation Program, Program 

H4-G,  Farmworker Housing Program, 

Program H4-C, Continuum of Care Program 

(I-Agency Collaboration), Program H4-H,   

Homeless Support Program III-Use of 

Churches for Emergency Shelters, and 

Program H5-E, Energy Efficient Housing 

Weatherization Program, Program.  
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County will also apply for, and use 

available housing resources, such as local 

Housing Choice Vouchers and federal 

Housing Assistance Payment vouchers, and 

other resources for the provision of housing 

for extremely low income households 

The County will coordinate with affordable 

and special needs housing providers to track 

the number of extremely low-income units 

produced and preserved and to maintain the 

affordability of existing housing affordable 

to extremely low-income households. 

In addition, the County will work with 

housing providers and seek funding for 

acquiring and rehabilitating and/or 

converting rental properties or motels to 

create housing units for extremely low-

income households. 

60 

  

The County will continue to enforce Title 

24 of the California Administrative Code 

which requires energy conservation devices 

or features to be incorporated into all new 

housing development. 

Accomplishments:  This program is 

currently being implemented through the  

Zoning Plan, Title 16, “Buildings and 

Construction,” and Title 24 of the California 

Building Code. 

Results:  Project should continue. 

Status:  Program 60 replaced by Program 

H5-C,  Energy Efficient Housing Code 

Compliance Program. 

61 
The Zoning Ordinance and Subdivision 

Ordinance will be evaluated periodically to 

require new residential developments to 

take advantage of solar access as required 

by the Subdivision Map Act. 

Accomplishments:  The County continues 

to implement the requirements of the 

Subdivision Map Act. 

Results:  This program should not be 

continued as it is covered under the 

Subdivision Map Act. 

 Status:  Program 61 no longer needed.  

62 
The County General Plan should be 

amended to require, where applicable, all 

community plans to have a density infill 

policy, particularly those featuring 

Accomplishments:  This program was 

implemented with recent amendments to the 

General Plan and Zoning Plan to create 

more residential flexibility, particularly for 

affordable housing development. 
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community sewer and water services, as 

one method to conserve energy. 

Results:  New provisions to the Zoning Plan 

include revising the Planned Development 

Zone to encourage the production of lower 

income house, complete revisions to the 

Density Bonus regulations to allow a greater 

percentage of density bonus than was 

permitted, and introduction of the R-3(25) 

Zone District, requiring a minimum of 20 

units per acre in areas in proximity to 

employment centers and/or transit services.  

Also, emergency housing is now allowed by 

right in many locations of the County. 

Status:  Program 64 no longer needed.  

63 
Through its Zoning and Subdivision 

Ordinances, the County will continue to 

require that streets and parking lots in new 

projects be landscaped with trees capable of 

providing shade to the street and parking 

surfaces and surrounding buildings. 

Accomplishments: The County 

implemented this program during this 

housing cycle.  

Results:  This program should be continued. 

Status:  Program 63 replaced with Program 

H5-A, Energy Efficient Landscaping 

Shading Program. 

64 
The Zoning and Subdivision Ordinances 

will continue to be enforced to require 

energy conservation retrofitting of multi-

family units and conversions of apartments 

and mobile home parks to condominiums. 

Accomplishments:  This program was not 

implemented and there were no 

condominium conversions during the 

Housing Element period. 

Results:  This program should not be 

continued. Energy conservation 

requirements for retrofitting are required by 

the California Green Building Standards 

Code (CALGreen). 

Status:  Program 64 no longer needed. 

65 
The County Housing Department will 

explore opportunities to apply for a CDBG 

technical assistance grant and other Federal 

and State grants to establish continuing 

programs to provide information and 

assistance to property owners seeking to 

obtain funding for construction related to 

energy conservation programs available in 

Shasta County, including, but not limited 

to: 

a. CDBG funds 

Accomplishments:  The County was not 

able to apply for a technical assistance grant 

for this program. Other programs were 

determined by the County to have a higher 

priority for technical assistance funding. 

Results:  This program should be 

discontinued as an individual program and 

will be combined with other Programs. 

Status:  Program 65 replaced with Program 

H5-B, Public Outreach Housing Information 

Program II-(Energy Efficient Housing) and 

H5-E, Energy Efficient Housing 

Weatherization Program. 
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b. USDA Rural Development-Farmers 

Home Administration funds 

c. Energy Commission funds 

d. Self-Help Home Repair Program 

e. Heat pump energy savers. 

66 

  

The County will continue to seek 

appropriate Federal and State grants for 

energy conservation to combine with other 

programs financing Low and Moderate 

income housing projects. 

Accomplishments:  The County 

successfully applied for a CalHOME 

Housing Rehabilitation grant in 2011 which 

included energy conservation elements. 

Results:  This program was moderately 

successful to help identify energy 

conservation needs with 25 low income 

houses weatherized during this housing 

cycle. 

Status:  Replace program with Program H5-

E, Energy Efficient Housing Weatherization 

Program. 

67 
The County will consider flexible 

alternatives in its land development 

ordinances to allow reductions of street 

width standards in energy-conserving 

Planned Unit Developments only, 

especially when Low and Moderate income 

housing projects are involved. 

Accomplishments:  This program was 

active during this housing cycle however, 

no new developments occurred using this 

program during this housing cycle. 

Results:  The County will continue to 

implement this program in accordance with 

the California Department of Forestry and 

Fire Protection (CAL FIRE) requirements. 

Status:  Program 67 no longer needed.  

68 
The County shall provide information to the 

public and to homebuilders regarding the 

efficient use of energy in the home and 

ways to improve the energy efficiency of 

new construction. The County shall 

promote this program by posting 

information on their web site and creating a 

handout to be distributed with land 

development and building permit 

applications. 

Accomplishments:  The County 

streamlined the permitting process for Solar 

Photovoltaic Systems during this Housing 

Element planning period. 

Results:  This program should be continued. 

Status:  Program 68 replaced with Program 

H5-B, Public Outreach Housing Information 

Program II-(Energy Efficient Housing). 

69 
The County shall encourage efficient 

energy use in new development, such as 

Accomplishments:  This program has been 

implemented in the General Plan and 
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compact urban form, access to non-auto 

transit, use of traffic demand management, 

water-efficient landscaping, among other 

possibilities. The County shall promote this 

program by incorporating policies that 

encourage efficient energy use into the 

updated General Plan. 

incorporated into development review. 

Results:  Program has been implemented 

Status:  Program 69 no longer needed. 

70 
The County shall develop a green building 

incentive program to promote the provision 

of green building practices in new 

residential development. The “green 

incentive” program shall establish a point 

system that rates new residential 

development by assigning value to certain 

green building practices including, but not 

limited to: 

Installation of photovoltaic and “cool” 

roofs; 

Solar water heating; 

Use of recycled and renewable building 

materials; 

Energy Star appliances; 

Energy-efficient lighting; 

Location near public transportation and 

other services; 

Shade trees; 

Low or no-VOC finishes; and 

Water-efficient landscaping. 

Based on the rating, the County shall award 

incentives to developers of green residential 

buildings, including, but not limited to: 

Accomplishments:  The County relied on 

the California Green Building Standards 

Code (CALGreen) during this housing 

cycle. 

Results:  This program will not be 

continued. Green building practices for 

residential development are required by the 

California Green Building Standards Code 

(CALGreen). 

Status:  Program 70 no longer needed. 
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Density bonuses; and 

Reduced parking requirements. 

The County shall promote this program by 

posting information on their web site and 

creating a handout to be distributed with 

land development applications. 

71 
The County will seek grants or other 

sources of funding to establish effective 

local programs in conjunction with the 

Shasta County Board of Realtors that will 

provide information and education on fair 

housing law and practices to all persons 

involved with providing or constructing 

housing. Information may include, but may 

not be limited to: 

f. Public information on the enforcement 

activities of the State Fair Employment 

and Housing Commission. 

g. Programs and implementation 

techniques regarding equal access to 

housing. 

h. Assistance to aid alleged victims of 

violence for obtaining access to 

appropriate State or federal agency 

programs. 

i. Fair housing posters and other literature 

that can be used to be distributed to 

schools, libraries, post offices, and local 

media. 

Accomplishments:  The County 

participates in a Fair Housing Workshop 

annually for real estate professionals, 

landlords, and tenants. Each year a different 

fair housing topic is highlighted. The 

Community Action Agency maintains a Fair 

Housing webpage. 

Results:  This Program is effective and 

should be retained. 

Status:  Program 71 replaced with Program 

H6-A, Public Outreach Housing 

Information Program II and Program H6-B, 

Fair Housing Coordination Program. 

72 
The County will evaluate its existing 

community outreach programs to improve 

their effectiveness in providing public 

information designed to promote a better 

understanding of the critical need for 

affordable housing and the broad range of 

household incomes, especially Very Low, 

Accomplishments:  The County 

continually works with the Continuum of 

Care to promote better understanding of the 

community’s needs for affordable housing. 

Results:  This program should not be 

continued. Community outreach programs 

will continue to be implemented as a 

component of other programs, and by the 
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Low, and Moderate income households that 

can benefit from assisted housing programs. 

This effort is designed to reduce the level of 

resistance to new housing projects oriented 

to these groups. 

Continuum of Care. 

Status:  Refer to Program H4-C, Continuum 

of Care Program.   

73 
The County will continue to work with the 

Board of Realtors and local property 

management services to promote and 

encourage Fair Housing by maintaining 

information at various public and private 

offices and cooperating to sponsor 

educational seminars involving active 

participants who are in the business of 

providing rental housing to local residents. 

Accomplishments:  The information 

specified in this program is routinely 

provided to the public by County staff. Each 

year, the Board of Supervisors has declared 

April as Fair Housing Month. In addition, 

Shasta County Department of Housing 

participates in an annual Fair Housing 

Workshop. 

Results:  This is a redundant program to 

others and should be incorporated into other 

programs. 

Status:  Program 74 has been replace with 

Program H6-A, Public Outreach Housing 

Information Program (II-Fair Housing). 

74 
The County will continue to work with 

local organizations to encourage, expand, 

and publicize programs that provide rental 

assistance to lower income households. 

Accomplishments:  The County routinely 

works with non-profits and the local 

Continuum of Care for the purposes 

specified in the program. 

Results:  Program should be maintained. 

Status:  Program replaced with Program 

H6-A, Public Outreach Housing 

Information Program (II-Fair Housing). 

 

  

 


